Rpt-ID: RCPESPRJ Georgia Date: 01/05/2015
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14673-13-000-0 Estimate Number: 0003 Pay Period: 06/01/2014

to 08/07/2014

Contract Location: Time Allowed: 303 Days
WEST OF OLD INDUSTRIAL BLVD AND ON SR 81 BEGINNIN( Elapsed Calender Days: 249  Days
Percent Time: 82.18
District: 3 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/18/2013
P. O. DRAWER 970 Date Awarded: 11/01/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/02/2013
MARIETTA GA 30061-0970 Date Work Began: 04/23/2014
Phone: (770)422-7520 Date Time Stopped: 09/01/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $1,495,245.42 Counties:
Original Contract Amount $1,495,245.42 Henry
Funds Available $389,463.96
Percent Complete 73.95%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004363 $228,308.06 $228,308.06 $77,625.58 66.00% $39,503.36
M004610 $1,266,937.36 $1,266,937.36 $311,838.38 75.39% $-95,540.39

Chief Engineer
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Contract ID: B14673-13-000-0 Estimate Number: 0003 Pay Period: 06/01/2014
to 08/07/2014

Project Number: MO004363 SR 81 - MILLING, INLAY, PLMX RESF & SHLDR REF

Federal State Project Number:  M004363

Total to Date Prev to Date This Estimate
Participating $120,545.98 $88,943.29 $31,602.69
Non-Participating $30,136.50 $22,235.83 $7,900.67
Total Earnings $150,682.48 $111,179.12 $39,503.36
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $150,682.48 $111,179.12 $39,503.36
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $150,682.48 $111,179.12
$39,503.36

Total Payable:
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Contract ID: B14673-13-000-0 Estimate Number: 0003 Pay Period: 06/01/2014
to 08/07/2014

Project Number: M004610 SR 20 - MILLING, PLMX RESF & SS SURF TRT PAV

Federal State Project Number:  M004610

Total to Date Prev to Date This Estimate
Participating $764,079.17 $840,511.48 ($76,432.31)
Non-Participating $191,019.81 $210,127.89 ($19,108.08)
Total Earnings $955,098.98 $1,050,639.37 ($95,540.39)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $955,098.98 $1,050,639.37 ($95,540.39)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $955,098.98 $1,050,639.37
($95,540.39)

Total Payable:
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Contract ID: B14673-13-000-0 Estimate Number: 0003

Date: 01/05/2015
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Pay Period: 06/01/2014
to 08/07/2014

Project Number M004363

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,300.000 1,160.020
MATL & H LIME 66.730 503.040
1,663.060 $33,567.86 $110,975.99
0035 413-1000 BITUM TACK COAT GL 650.000 1,117.000
2.760 .000
1,117.000 $.00 $3,082.92
0055 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 .000
75.000 2.000
2.000 $150.00 $150.00
0065 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 .000
100.000 3.000
3.000 $300.00 $300.00
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 300.000 .000
4.750 118.000
118.000 $560.50 $560.50
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,000.000 .000
1.500 1,064.000
1,064.000 $1,596.00 $1,596.00
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, W LM 1.000 .000
1650.000 .740
.740 $1,221.00 $1,221.00
0090 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 1.000 .000
1700.000 .740
.740 $1,258.00 $1,258.00
0095 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 1.000 .000
1000.000 470
470 $470.00 $470.00
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Contract ID: B14673-13-000-0 Estimate Number: 0003

Date: 01/05/2015

Page 5 of 7

Pay Period: 06/01/2014
to 08/07/2014

Project Number M004363

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 350.000 .000
3.000 126.667
126.667 $380.00 $380.00
Category Amount: $39,503.36 $119,994.41
Project Total Amount: $39,503.36 $150,682.48
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Pay Period: 06/01/2014
to 08/07/2014

Project Number M004610

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 3,800.000 4,393.980
73.650 -2,196.990
2,196.990 $-161,808.31 $161,808.31
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 8,200.000 8,219.030
MATL & H LIME 66.730 -1,024.900
7,194.130 $-68,391.58 $480,064.29
0035 424-5107 SINGLE SURFACE TRTMT, STN SIZE 7, GP 2 ON SY 84,000.000 .000
1.250 52,167.864
52,167.864 $65,209.83 $65,209.83
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 88,000.000 91,060.860
1.200 .000
91,060.860 $.00 $109,273.03
0045 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA 10.000 .000
410.000 10.000
10.000 $4,100.00 $4,100.00
0050 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 30.000 .000
710.000 20.000
20.000 $14,200.00 $14,200.00
0055 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 2.000 .000
400.000 2.000
2.000 $800.00 $800.00
0060 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 7.000 .000
75.000 11.000
11.000 $825.00 $825.00
0065 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 83.000 .000
75.000 80.000
80.000 $6,000.00 $6,000.00
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Contract ID: B14673-13-000-0 Estimate Number: 0003
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Pay Period: 06/01/2014
to 08/07/2014

Project Number M004610

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 8.000 .000
100.000 7.000
7.000 $700.00 $700.00
0080 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 800.000 .000
4.750 756.000
756.000 $3,591.00 $3,591.00
0085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 5,300.000 .000
1.500 6,402.000
6,402.000 $9,603.00 $9,603.00
0090 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 8.000 .000
1650.000 5.181
5.181 $8,548.65 $8,548.65
0095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 9.000 .000
1700.000 6.060
6.060 $10,302.00 $10,302.00
0100 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 2.000 .000
1000.000 1.446
1.446 $1,446.00 $1,446.00
0105 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,700.000 .000
3.000 1,516.340
1,516.340 $4,549.02 $4,549.02
0110 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 4,800.000 .000
2.500 1,914.000
1,914.000 $4,785.00 $4,785.00
Category Amount: $-95,540.39 $885,805.13
Project Total Amount: ($95,540.39) $955,098.98



